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Milestones in the ESPC Process
 

• Acquisition Planning  

• ESCO Selection 

• Preliminary Assessment 

• Notice of Intent to Award 

• Request for Proposal 

• Investment-Grade Audit 

• Proposal 

• Task Order Award 

• Final Design and Construction
 

• Project Acceptance 
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• Post-Acceptance Performance Period 5 



D M&V Activities

Phase 5: 

Post­Acceptance Performance 

* D O&M per Task Order 

** D M&V Activities 
Key 

* Agency Action 
* D Invoices and Payments D ESCO Action 

* D Task Order Closeout 



governmen  comp es w  s con rac ua  

Getting construction finished and paying the 

invoices is not enough in federal ESPCs. 

* Agencies are responsible for making sure the 

t li ith it t t lgovernment complies with its contractual 

responsibilities and ensuring that guaranteed 

savings are achieved.
 

Agencies can bank on being held accountable 

for these responsibilities. 
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– General approach and allocation of responsibilities are 

O&M and R&R of Installed Equipment 

•	 O&M and R&R of installed equipment are the 

ESCO’s responsibility 
–	 However, performance of O&M or R&R tasks may be 

assigned to ESCO or agency
 

–	 General approach and allocation of responsibilities are 

outlined in RRPM
 

•	 For each ECM, the TO should specify 
–	 Who will carry out O&M and R&R tasks 

–	 How performance will be verified 

–	 What to do if tasks are not performed 

•	 If agency does not meet its O&M or R&R 
obligations, the guarantee may be compromised. N-5 



– Provisions for ESCO to monitor and document  

If government performs O&M 
• Task order will contain 

– Performance requirements (what & when) 

– Requirements for agency record keeping 

– Provisions for ESCO to monitor and document  

agency performance 

• ESCO is still responsible for O&M and R&R
 

– Provides O&M manuals defining O&M procedures 

– Provides training to agency on O&M 

– Notifies site of any deficiencies in O&M and R&R 
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The task order may also define: 

•	 Criteria for ESCO to take over operations 

•	 Criteria for ESCO to take over maintenance prior 

to equipment failure 

•	 How ESCO is to be paid for performing 

government’s activities
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• If site erforms O&M and or R&R

Bottom line:  Be aware of site’s O&M and 
R&R responsibilities 

•	 Ensure that O&M and R&R responsibility 

allocation is clearly understood for each ECM 

•	 If site performs O&M and/or / R&R p 

– Comply with ESCO’s O&M manuals and TO 

instructions 

–	 Maintain O&M and R&R records per TO requirements 

– Ensure that personnel receive training and have 

access to O&M manual 
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O erational Efficien

Refer to Guidance on O&M on FEMP Web Site
 

•	 Planning and Reporting for Operations & Maintenance in 

Federal Energy Savings Performance Contracts 

•	 FEMP O&M Best Practices: A Guide to Achieving 

Operational Efficiency
 p	 cy 

•	 ASHRAE Guideline 4:  Preparation of Operating and 

Maintenance Documentation for Building Systems, 

Atlanta, GA: ASHRAE, 1993.
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a es
A enc

Annual M&V Activities –
 
Roles and Responsibilities
 

Facilitate Witness 

Agency g y M&V 

ctiviti activities 
M&V 

w/ESCOs 

Perform 

M&V per 
ESCO
 M&V Plan
 

Review M&V
 

Report, 

document document 

and share
 

Produce 

and submit 

M&V 

Report 

Resolve 

issues 

Revise 

M&V
 

Report if 

required
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• Coordinate meeting to plan ESCO site visit

Agency Facilitates M&V Activities with ESCO
 

• Provide for ESCO, as needed to carry out M&V:
 

– Access, data, escort 

– Records:  Utility bills, maintenance, occupancy, etc. 

• Coordinate meeting to plan ESCO site visit 

• Schedule M&V inspections/data collection 

– Schedule for actual operating conditions and 

availability of key personnel 
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–

Government Witnessing of M&V is 

– Agency observation and understanding of 

M&V procedures, tests, and calculations 

• Why witness? 

– Gain independent confirmation of ECM performance Gain independent confirmation of ECM performance 

(and savings) 

– Be prepared for future audits 

– Part of agency ESPC administration responsibility
 

– Promote mutual understanding and ownership in 

agency−ESCO partnership 
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Government Witnessing of M&V 

•	 Agency designates witness/COR 

•	 Witness/COR must prepare for and coordinate 
ESCO M&V site visit
 

–	 Review and understand M&V plan, ECM descriptions, etc. 

–	 Observe inspections, tests, and measurements 

–	 Document observations 

–	 Ask ESCO about problems or questions that have come 

up during the year 

•	 Graded approach is practical 

–	 Prioritize to focus on ECMs that contribute most savings 

and/or represent greatest risk or uncertainty 
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FEMP Guidance on Witnessing 

• FEMP Guidance on witnessing 

– Guide to Government Witnessing and Review of 

Post-Installation and Annual M&V Activities 

–– Available on FEMP ESPC resources page Available on FEMP ESPC resources page
 

• Trust, but Verify!!
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Review of M&V report ideally verifies that 

•	 M&V plan was followed 

•	 Field-measured values were carried over to report 

• Factors held constant for calculations are per task order 

•• Calculations are correct and follow the M&V plan Calculations are correct and follow the M&V plan 

•	 Utility and escalation rates used to calculate cost savings 

are correct 

•	 Report provides all required information 

•	 Savings guarantees were met 

•	 FEMP guidance:  Reviewing Post-Installation and Annual 

Reports for Federal ESPC Projects, February 2007 N-15 



ECM Performance Issues & Resolution 

• Provisions for addressing disputes 

– Standard clauses included in IDIQ by reference 

– May be part of M&V Plan 

– May be added to TO by means of TO RFP
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– gency w o s par  o  paymen  equa  o or a , 

Savings Shortfalls 

•	 If M&V report shows savings shortfall 

–	 ESCO is responsible for resolving ECM performance 

issues and proposing remediation options 

A ithh ld t f t l t sh tf ll – Agency withholds part of payment equal to shortfall, 

and restores payments after issues are resolved 

•	 If agency is found to be (contractually) 

responsible for shortfall, payments per the TO 

schedules would continue.
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year

Invoices and Payments 

•	 Invoices begin after agency CO has formally 

accepted the project
 

•	 Usually annual, at beginning of performance 

year
 

•	 Agency is responsible for verifying that invoices 

contain any required documentation of services 

provided before paying 
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Change and Contract Mods 

•	 Modifications after acceptance are often 

administrative, such as: 
–	 Putting money on the contract to make a payment 

–	 Change in CO/COR 

–	 Documenting M&V report acceptance 

–	 Documenting changed conditions 

•	 Consider what contract actions would be 

required if the agency/site decides to 

–	 Remodel part or all of the building 

–	 Demolish or remove buildings from service 

–	 Replace equipment with better technology N-19 



• Partial termination can occur when:

Partial or Complete Termination 

• Follow the FAR Part 49 

• Use the TO – 5 schedule 

– Shows outstanding capital investment on entire project 

• Partial termination can occur when: 

– Buildings are being shut down, excess savings allow 

for buyout of ECM, other 

• Complete termination 

– Shutdown of site 
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Quality Assurance During the ESPC 
Performance Period 

and 

FEMP Life-of-Contract Services 



e oncept:  e p w t  nnua  an  

The Only Certainty Over Time is Change 

•	 Things WILL change over the life of the contract – 

use of buildings, mission, etc. 

•	 CO administration of change is usually required 

Th LOC C	 H l i h A l M&V dThe LOC Concept:  Help with Annual M&V and 

Changes Over Term of  ESPC Contracts 

– Ensure that guaranteed savings are realized and ESCO 

and agency comply with their contractual obligations 

throughout contract term 

– All sites having DOE IDIQ ESPC projects in the 

performance period will get FEMP LOC services 
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QA Goals:  Elements of ESPC Quality 

•	 Guaranteed savings are delivered 

•	 Equipment maintained and operated correctly to 
satisfy performance criteria and deliver savings 

•• ESCO performing M&V according to plan and ESCO performing M&V according to plan and 
schedule 

•	 Site fulfilling its inspection, O&M, witnessing, and 
M&V review responsibilities 

•	 Continuity of awareness of ESPC is maintained 
throughout the performance period 

•	 Site has access to latest FEMP tools and guidance
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FEMP LOC Services Address Quality Goals and 

Help Manage Change 

•	 Reminders/facilitation of M&V process 

– One call before M&V, one call after M&V 

•• Assistance with contract modifications Assistance with contract modifications 

•	 Technical assistance with performance issues 

•	 Track responsible CO, COR, COTR, technical 

staff 

•	 Keep backup copies of key documentation 

•	 Make staff aware of FEMP training and guidance
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Closeout of Task Order
 

•	 Agency notifies ESCO by letter that the performance 

period is over and payments will cease 

•	 If title to equipment and systems was not transferred 

to agency at time of project acceptance, ESCO 

transfers title now 

•	 Submit the final Past Performance Evaluation to the 

PPIRS 

•	 Agency may negotiate for continuing services from 

ESCO 

•	 Complete all other closeout documentation 

consistent with agency procedures N-25 



.

Review
 

Q1:  What are the ESCO’s responsibilities in M&V 

activities? 

A:  Perform M&V tests and measurements, submit 

M&V report, revise report as necessary, resolve 

issuesissues. 

Q2:  What are the agency’s roles in M&V 

activities? 

A:  Facilitate M&V visits, witness M&V, review M&V 

report, resolve issues 
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Review
 

Q3:  What happens when there is a reported 

savings shortfall? 

A:  Agency withholds part of payment equal to the 

shortfall, and then restores payments after issues 

are resolved. are resolved. 

Q4:  If a building improved through the ESPC is 

demolished, is a contract modification required? 

A:  Yes, modification, or partial or full termination 

Q5:  What is the only certainty over time 

(especially in ESPCs)? 

A:  Change N-27
 



Exercise 6 —
�
Reviewing M&V Reports
` 

See Case Study Documents N2 and N3, 

Post-Installation M&V Report and 

First-Year M&V Report 

Break after 

Exercise 6 ����
 

Next: Workshop Wrap-Up ���� 
N-28 
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